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Radiogram No. 5873u Form 24 for 08/05/07
PROGRESS 361 DOCKING TO DC1

. GMT | CREW | ACTIVITY
09:00-09:10 | 'Morning Inspection

|O9:10-O9:50 | |P0st-sleep

09:50-10:30 . 'BREAKFAST

10:30-10:45 . Prep for Work

|10:45-1 1:00 | |Daily Planning Conference (S-band)

11:00-12:30  |FE-2 [Physical Exercise (CEVIS)

|11:00'12:45 |CDR (assists) BIMS. Experiment ops (assistance). Tagup with specialists (S-band)
11:20-12:40  |FE-1

|12:30-15:05 |FE-2 |Hardware Prepack for Return on 13A.1

|12:40-12:55 |FE-1 |Gas Analyzer deactivation in Soyuz 220

12:45-14:15  |CDR Physical Exercise (TVIS), day 1

|13: 10-14:10 FE-1 |Physical Exercise (RED)

14:10-15:40 |Physical Exercise (TVIS), day 1

14:15-15:15  |CDR Physical Exercise (RED)

15:10-15:30 'DCS blank photos

15:30-15:35 FE-2 |LAB Window Shutter Closure

15:35-15:40 |Activati0n of A31P Laptop

15:40-16:40 |, 'LUNCH

|16:40-17:40 |FE-2 |Stati0n Support Computer (SSC) Hard Drive reload
|16:40-17:10 CDR.FE-1 |Prep for Progress 361 docking

17:10-18:40 |Pr0gress 361 docking to DC1

|18:25-20:25 |FE-2 |EVA - Configuration of systems and tool caddies
|18:40-18:50 FE-1 |Reconﬁguring comm after Progress 361 docking
19:00-19:40 \COXK maintenance.

20:25-21:25  |FE-2 Physical Exercise (RED)

|20:25-21 40 |CDR,FE-1 |Progress 361 - DC1 Interface Leak Check

|2 1:25-21:55 |FE—2 |Rem0val of test equipment used for Ku-band TV downlink (after Progress docking)
|21 :40-22:00 CDR.FE-1 |Opening DCI1-CY and CY-Progress Transfer Hatches
22:00-22:20 ’ |Installing quick release screw clamps

|22:00—22:30 |FE-2 IPrep for Work

|22:20-22:35 |FE-1 |Progress 361 air sampling using AK-1M sampler
22:20-22:35  |CDR

22:30-23:00  |FE-2 Daily food prep

22:35-23:20  |FE-1

|22:35-23:20 |CDR |Pr0gress deactivation, air duct installation
23:00-23:15  |FE-2 Pre-sleep

23:15-23:45  |FE-2 DINNER

23:20-23:45  |CDR,FE-1

|23:45-OO:00 | |Daily Planning Conference (S-band)

00:00-00:30 . Pre-sleep

00:30-09:00 . 'SLEEP

Note: See OSTP for references to US activities.
End of Radiogram




